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RECOMMENDATION:  
 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) approve the following resolution. 
 
FINANCIAL RESOLUTION: 
 
Resolved that $9,388,000 be allocated from the Budget Act of 2005, from Budget Act Items  
2660-301-0042 and 2660-301-0890 to provide funds for the project listed below.  This major 
construction project proposed for funding is included in the 2004 State Highway Operation and 
Protection Program (SHOPP). 
 
SUMMARY AND CONCLUSIONS: 
  
This resolution allocates State and Federal funds totaling $9,388,000 for one new major construction 
project that is programmed in the SHOPP.  The project has a construction cost that exceed the 
programmed amount ($6,494,000) by more than 20 percent.   
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Project # 
Allocation Amount 

County 
Dist-Co-Rte 

Postmile  

 
Location 

Project Description 

EA 
PPNO 

Program/Year 
 

Prog Amount 

Budget Year 
Item # 

Program 
Codes 

 
State 

Federal 
 

Total Amount 
 
2.5d. Allocations for Project with Cost Increases Greater than 120 Percent Resolution FP-05-40 

1  
$9,388,000 

Kings 
06S-Kin-41 

0.0/4.2 

 
Near Kettleman City from Kern County Line to north of Avenal 
Creek Bridge.  Raise grade on new alignment. 
 
This project will be combined with EA 382901 (PPNO 3321) 
for construction purposes under EA 3829U1. 

 
321501 

06-4205A 
SHOPP/05-06 

 
$6,494,000 

 
2005-06 

302-0042 
302-0890 

20.20.201.120 

 
 

$1,077,000 
$8,311,000 

 
$9,388,000 

 

  
 
 
PROJECT DESCRIPTION 
This project will be combined with PPNO 3321 under EA 06-3829U.  The combined project is located 
on two contiguous segments of State Route 41, PPNO 3321 in Kern County PM 0.0/5.0 and PPNO 
4205A in Kings County PM 0.0/4.2.  The purpose of the project is to rehabilitate the existing pavement 
in Kern County and Raise Grade on a new alignment in Kings County.  This is the second of two phases 
of a 15.7 mile project along Route 41 which connects the Central Valley with San Luis Obispo and the 
coast. 
 
FUNDING STATUS 
The project is programmed in the SHOPP for $6,494,000 in FY 2005-06.  The project was delivered and 
ready to list on September 30, 2005.  This allocation request for $9,388,000 will result in an increase of 
45% over the programmed amount.  There is a concurrent request for PPNO 3321 which will be 
combined with this project for construction.   
 
A SHOPP amendment was processed in October 2005, which split off one Environmental Mitigation 
project (PPNO 3321B) for $1,000,000 from PPNO 4205A.  There is a concurrent request for $1,000,000 
for this related project.  
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REASON FOR INCREASE 
The cost increase is primarily due to an increase in the unit price of Asphalt Concrete (AC) and roadway 
excavation.  The total quantity of the AC and roadway excavation items on the project have not changed 
since the Plans, Specification and Estimate (PS&E) was completed in June 2005.   Unprecedented 
increases in prices over the past 4 months have necessitated this request for increased allocation.   
Recent bid prices for these items received from similar type and size projects in proximity to this project 
were used in determining the new item costs. The phase I project just completed in this area has also 
provided a basis to estimate the true costs and nature of this work. 
 
FUNDING OPTIONS 
OPTION A: Approve this request, as presented above, for $9,388,000 million to allow this project to 
be advertised. 

OPTION B:  Deny this request and direct the Department to downscope the project to remain within 
the programmed amount.  The Department has reviewed the project scope of work and is unable to 
identify any option that would make good business sense. The parent project has already been 
segmented into two phases for construction, Phase I  (PPNO 3215U) was just completed.  
 
OPTION C: Deny this request and direct the Department to reprogram this project in a future funding 
cycle of the SHOPP.  The Department has considered this option.  In response to funding shortfalls this 
project was originally deferred from the 2003-2004 Fiscal Year to the 2005-2006 Fiscal Year.  
Additional delay to rehabilitate the pavement and raise the grade will further accelerate advanced 
deterioration of the roadway and continue exposure of the traveling public to flooding of the state route. 
Project 05-45260, a follow-on State Transportation Improvement Program (STIP) truck climbing lane 
project, which was split from this project for construction, will be Ready to List on 3/1/06.  It is 
dependent on the successful completion of this project to begin its construction in July 2006.   
 
RECOMMENDED OPTION 
 
The Department recommends that this request for $9,388,000, as presented in Option A above, be 
approved to allow this project to be advertised.   
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